Tri-Party Agreement
M-091 Milestone Series

Proposed Changes

August 11,2015

John Price
TPA Section Manager, Nuclear Waste Program

“ DEPARTMENT OF

et ECOLOGY

State of Washington




“M-091” milestones: Schedules to treat,

dispose of radioactive solid waste
« 37,000 containers were “refrievably [ e e s b,
stored” at Hanford after 1970 v T

e« 12,000 containers still in tfrenches in
central Hanford burial grounds

« 8,000 containers now stored at
Central Waste Complex (CWC)

« M-091 is the schedule to retrieve,
treat and dispose of the waste

« Mixed “low-level” waste disposed
at Hanford

« Transuranic (TRU) waste disposed in
New Mexico (WIPP facility)
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Reasons for proposed changes

« TRU waste from Hanford and
other USDQOE sites must be
disposed in Waste Isolation
Pilot Plant (WIPP), a “deep
geologic repository” in New
Mexico

 WIPP hasn't accepted waste
since two Feb. 2014 incidents.
Restart date is still uncertain.

« Changes to M-091 dates
adjust to the WIPP delays
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What are the proposed changes?
WorkElement _|Oldate _INewDate

Acquire capabilities or
facilities to deal with all
retrievably stored waste

Complete Waste retrieval

Waste certification or
treatment

All TRUM shipped to WIPP

2018 — Complete a
definitive design, then add
more milestones for
construction

2018

2017 — Complete
certification of small

container, contact handled
TRUM

2018 — Submit annual
milestones for certifying

large container & remote
handled TRUM

2030

2018 — Complete an
alternatives study, then
add more milestones for
design & construction

2028

Combined large & small,
contact & remote handled

2015, 2016 — Certify or
treat 280 cubic meters

2018 — Submit more
annual milestones

2030




What are glves & gets

Delays retrieving more waste for
storage at CWC until waste
currently stored there can be
disposed

Delays acquiring a facility or
capability to treat the most
difficult waste

Adds a plan for more annual
schedules to assure measurable
progress

* Does not change 2030 deadline
to ship all TRU waste off Hanford
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Why 1s new facility or capability required?

« Hanford treats (repackages)
much of Ifs waste atf the
Perma-Fix facility in Richland

« Some retrieved waste
containers are “oversized,”
“remote-handled” or exceed
radioactive materials license
limits at Perma-Fix

« A facility or capabillity is
needed to handle those
difficult containers
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